
Continuation Sheet Page of Payment Application Number:
Period to:

A B C D E F G H I
Spec.

Section
Description of Work Scheduled

Value
Previously
Approved

Completed
this Period

Materials
Stored

Not in D or E

Total
Completed and
Stored to Date

D+E+F

% Balance
to Finish

CO#

  1

  2

  3

  4

  5

Extra Excavation

Window Revisions

Brick allowance

Add Office
   (see detailed breakdown)

Landscape changes

NET CHANGE

$4,000

$900

($2,000)

$12,900

$4,000

-----------------

$19,800

$4,000

0

($2,000)

$4,000

0

-----------------

$6,000

$0

$800

0

$2,000

0

-----------------

$2,800

$0

0

0

$1,000

0

-------------------

$1,000

$4,000

$800

($2,000)

$7,000

0

-------------------

$9,800

100

88

100

54%

0

----------

$0

$100

0

$5,900

$4,000

-----------

$10,000


